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Executive Summary 

 
Introduction 
 
Particle physics stands at the threshold of discovery.  The standard model gives a precise 
and quantitative description of the interactions of quarks and leptons. Its predictions have 
been confirmed by hundreds of experimental measurements.  Nevertheless, experiments 
at accelerators and observations of the cosmos point to phenomena that cannot be 
explained by the standard model.  Dark matter, dark energy and neutrino masses all 
require new physics beyond present understanding.  Exploring this new frontier will be 
the task of twenty-first century particle physics. 
 
The essential first step is to find the Higgs boson, or whatever mechanism takes its place.  
The Higgs is a revolutionary new form of matter whose interactions give mass to the 
elementary particles.  If it exists, the Higgs should be discovered at the CERN LHC, but 
measuring its properties with precision will require a TeV-scale electron-positron linear 
collider.  Beyond the Higgs, strong arguments suggest that the TeV scale will be fertile 
ground for discovery.  The LHC will open this new territory, but a TeV-scale linear 
collider will be necessary to explore it in detail.  Higher precision leads to greater 
understanding and discovery.  For these reasons, the global particle physics community 
has endorsed such a linear collider as the next major step in the field.  The case for its 
construction is firm. 
 
During the past decade, dedicated and successful work by several research groups has 
demonstrated that a linear collider can be built and reliably operated.  There are two 
competing designs.  One, developed by the TESLA collaboration, accelerates beams in 
1.3 GHz (L-band) superconducting cavities.  The other, a result of joint research by the 
NLC and GLC collaborations, accelerates beams using 11.4 GHz (X-band) room 
temperature copper structures.  Both R&D programs have verified the proofs of principle 
for the accelerating structures and the systems that drive them.  The critical R&D steps 
were reviewed in the Technical Review Committee (TRC) charged by the International 
Committee for Future Accelerators (ICFA) to assess the technical readiness of these 
designs.  The essential R&D milestones identified by the TRC in its 2003 report have 
now been met. 
 
In 2004, ICFA formed the International Technology Recommendation Panel (ITRP) to 
evaluate the two technologies and to recommend a single choice on which to base the 
linear collider.  Our Panel met six times from January to August 2004 to hear 
presentations by the proponents of the two projects, gather input from the wider 
community, evaluate the information and prepare our recommendation.  We requested 
responses from the proponents to an extensive set of questions.  We based our decision 
on a set of criteria that addressed scientific, technical, cost, schedule, operability issues 
for each technology, as well as their wider impacts on the field and beyond. 
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Recommendation and Rationale  
 
The ITRP charge specified a set of design goals for the linear collider.  We found that 
both technologies can achieve the goals presented in the charge.  Both have been pursued 
by dedicated and talented collaborations of physicists and engineers from around the 
world.  Each collaboration has made important contributions that will prove essential to 
the successful realization of the linear collider. 
 
The details of our assessment are presented in the body of this report.  On the basis of 
that assessment, we recommend that the linear collider be based on superconducting rf 
technology.  This recommendation is made with the understanding that we are 
recommending a technology, not a design.  We expect the final design to be developed by 
a team drawn from the combined warm and cold linear collider communities, taking full 
advantage of the experience and expertise of both.   
 
Our evaluation process focused on the major acceleration and beam transfer elements of 
each design.  We also examined other critical components, including the damping rings 
and the positron source.  Both technologies had considerable strengths.   
 
The warm technology allows a greater energy reach for a fixed length, and the damping 
rings and positron source are simpler.  The Panel acknowledged that these are strong 
arguments in favor of the warm technology.  One member (Sugawara) felt that they were 
decisive.   
 
The superconducting technology has features, some of which follow from the low rf 
frequency, that the Panel considered attractive and that will facilitate the future design: 
 

• The large cavity aperture and long bunch interval simplify operations, reduce the 
sensitivity to ground motion, permit inter-bunch feedback, and may enable 
increased beam current. 

  
• The main linac and rf systems, the single largest technical cost elements, are of 

comparatively lower risk. 
 

• The construction of the superconducting XFEL free electron laser will provide 
prototypes and test many aspects of the linac.   

 
• The industrialization of most major components of the linac is underway. 

 
• The use of superconducting cavities significantly reduces power consumption.  

 
Both technologies have wider impact beyond particle physics. The superconducting rf 
technology has applications in other fields of accelerator-based research, while the X-
band rf technology has applications in medicine and other areas. 
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Next Steps 
 
The choice of the technology should enable the project to move forward rapidly.  This 
will require the engagement of both cold and warm proponents, augmented by new teams 
from laboratories and universities in all regions.  The experience gained from the 
Stanford Linear Collider and Final Focus Test Beam at SLAC, the Accelerator Test 
Facility at KEK, and the TESLA Test Facility at DESY will be crucial in the design, 
construction and operation of the machine.  The range of systems from sources to beam 
delivery is so extensive that an optimized design can only emerge by pooling the 
expertise of all participants. 
 
The machine will be designed to begin operation at 500 GeV, with a capability for an 
upgrade to about 1 TeV, as the physics requires.  This capability is an essential feature of 
the design.  Therefore we urge that part of the global R&D and design effort be focused 
on increasing the ultimate collider energy to the maximum extent feasible. 
 
We endorse the effort now underway to establish an international model for the design, 
engineering, industrialization and construction of the linear collider.  Formulating that 
model in consultation with governments is an immediate priority.  Strong central 
management will be critical from the beginning.   
 
A TeV-scale electron-positron linear collider is an essential part of a grand adventure that 
will provide new insights into the structure of space, time, matter and energy.  We believe 
that the technology for achieving this goal is now in hand, and that the prospects for its 
success are extraordinarily bright. 
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1. Introduction 
 
Particle physics is entering an extraordinary new era.  New discoveries – dark matter, 
dark energy and neutrino masses – require new physics beyond present understanding.  
During the next few years, the era will open with the CERN Large Hadron Collider 
(LHC), a proton-proton collider scheduled to begin operation in 2007.  The LHC will 
discover the Higgs boson, or whatever takes its place.  It will explore physics beyond the 
Higgs and search for other new phenomena, such as supersymmetry, extra spatial 
dimensions, and physics not yet imagined. 
 
The LHC will be the first to explore the TeV scale, but it alone will not be able to answer 
all the important questions.  For this reason, the global particle physics community is 
proposing to build an electron-positron linear collider (LC), to operate at energies up to 
about 1 TeV.  With its precise and well-characterized initial state, the linear collider 
brings complementary discovery capability and the ability to carry out precision 
measurements necessary to untangle the new physics.  For example, the LC can measure 
the spin and parity of the Higgs boson; it can determine the masses and quantum numbers 
of the supersymmetric particles; it can measure the number of extra dimensions.  The 
complete science case is set forth in Understanding Matter, Energy, Space and Time:  the 
Case for the Linear Collider.1  A synergistic approach, building on the strengths of each 
machine, offers the best opportunity for progress. 
 
For more than a decade, collaborations based in Asia, Europe and the United States have 
made tremendous progress in linear collider R&D.  As a result of their work, there is no 
doubt that a TeV-scale linear collider can be built and successfully operated.  Two 
approaches meet the science requirements and are sufficiently well developed to allow a 
prompt start:  the “warm” or X-band design, pioneered at SLAC and KEK, and the “cold” 
or superconducting L-band design, proposed by the TESLA collaboration centered at 
DESY.   
 
The international community believes that it is time to unite behind a single technology 
and carry out a detailed design and development program.  This will permit the LC to be 
constructed on a timescale that allows overlap with LHC operation.  In early 2004, the 
International Committee for Future Accelerators (ICFA), through its International Linear 
Collider Steering Committee (ILCSC), formed the International Technology 
Recommendation Panel (ITRP) to choose between the two technologies.  The 
composition of the Panel, which has members from Asia, Europe and North America, is 
listed in Appendix A.  
 
At the first ITRP meeting, ICFA chair Jonathan Dorfan said: “Never before has a field of 
science attempted to globalize itself as extensively as HEP is doing recently.  It is a 
challenging task, but one that we must do successfully.  Indeed the long-term health of 
the field depends critically on truly global cooperation.  ICFA is playing a key leadership 
role in this new global approach.  The linear collider is the most visible and most 
                                                           
1 http://blueox.uoregon.edu/~lc/wwstudy/
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challenging element of this more global approach – to be successful requires a new 
paradigm.  Key to that paradigm is our need to come together with a common set of 
technical decisions as the basis of a LC design that truly has the collective ownership of 
the partners.” 
 
He went on to say, “The next major step towards a global design is the creation of an 
internationally federated design team.  The International Linear Collider Steering 
Committee (ILCSC) is in the process of establishing such a team.  A critical prerequisite 
for starting the work of the global design team is the requirement of a single option for 
the rf technology to power the main linacs.  Thus ICFA has formed the International 
Technology Recommendation Panel (ITRP).” 
 
Maury Tigner, chair of the ILCSC, presented the ITRP with its charge, given in 
Appendix B.  He added the statement, “This procedure has an important implication:  The 
recommendation should be based upon inherent characteristics of the underlying 
technology of the ‘designs’ being studied and not upon the particular engineering choices 
displayed in that design which have no inherent connection with the basic technology.  
We should assume that, whatever the recommendation, the very best engineering will be 
applied to it in the final technical, engineering design.” 
 
This report presents the result of the ITRP study.  As described in the report, the 
consensus recommendation is that the global design effort be based on the cold rf 
technology. 
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2.  Process 

 
The ITRP carried out its evaluation at six meetings.  The meeting agendas are contained 
in Appendix C. 
 
The first meeting was held in January 2004 at the Rutherford Appleton Laboratory.  At 
this meeting, the ITRP was presented with its charge.  In addition, the Panel was briefed 
on the work of the International Linear Collider Technical Review Committee (ILC-
TRC).  Experts from the TRC presented the TRC’s second report, including detailed 
analyses of each technology.  
 
The ITRP then visited each of the proponent sites.  It heard presentations about the 
technologies, toured the R&D facilities, and met the relevant communities.  These visits 
occurred in meetings 2 (L-band, at DESY in April), 3 (X-band, at SLAC in April) and 4 
(X-band, at KEK in May).  The warm C-band option was also presented in meeting 4. 
 
A fifth meeting was held at Caltech in June. The CLIC R&D program was described in 
that meeting.  Issues relating to experimental detectors were also discussed.  TRC experts 
were available for consultation at all five meetings. 
 
As part of its evaluation process, the ITRP developed a set of criteria that it used to 
evaluate each technology.  The criteria were organized into six major areas: 
 

1. The scope and parameters specified by the ILCSC 
2. Technical issues 
3. Cost issues 
4. Schedule issues 
5. Physics operation issues 
6. General considerations that reflect the impact of the LC on science, technology 

and society. 
 
The ITRP studied each area to differentiate between the two technologies and to highlight 
areas that required particular focus.  To help with the evaluation, the Panel posed a series 
of questions to the proponents (Appendix D).  The responses2 were evaluated in 
executive sessions during meetings 4 and 5.  
 
The sixth and final meeting was held in August in Pohang, Korea.  This meeting was 
devoted to a more global discussion of the issues and to reaching a final decision.  The 
primary criterion for the technology choice was the ability of the linear collider to meet 
the required scientific goals. 
 

                                                           
2 http://www.ligo.caltech.edu/~donna/ITRP_Home.htm 

 8



 3.  Evaluation 
 
The ITRP evaluation criteria were organized into six major areas. 
 
3.1  Scope and Parameters 
 
The ILCSC developed the basic parameters that a linear collider must achieve.  They are 
set out in the Parameters for the Linear Collider document that may be found on the 
ICFA web site.3
 
The Parameters Document describes a baseline machine that allows physics operation at 
any energy between 200 and 500 GeV.  The luminosity of this machine must be sufficient 
to acquire 500 fb-1 of luminosity in four years of running, after an initial year of 
commissioning.  The baseline machine must be such that its energy can be upgraded to 
approximately 1 TeV, as required by physics.  The upgraded machine should have 
luminosity sufficient to acquire 1 ab-1 in an additional three or four years of running. 
 
At any energy, the machine should be capable of producing electrons with at least 80% 
polarization.  It must also satisfy stringent stability and calibration requirements 
necessary for precision physics measurements.  Furthermore, it is desirable for the 
machine to be capable of certain extensions beyond the baseline, including increased 
luminosity, positron polarization, operation at the Z pole, and operation in e-e-, e-γ, or γγ 
modes. 
 
The ITRP evaluated each technology in the light of these requirements.  It examined 
technical, cost, schedule and operational issues.  The details of the assessment are 
presented in succeeding sections of this report. 
 
The Panel’s general conclusion was that each technology would be capable, in time, of 
achieving the goals set forth in the Parameters Document.  The Panel felt that the energy 
goals could be met by either technology.  The higher accelerating gradient of the warm 
technology would allow for a shorter main linac.  The luminosity goals were deemed to 
be aggressive, with technical and schedule risk in each case.  On balance, the Panel 
judged the cold technology to be better able to provide stable beam conditions, and 
therefore more likely to achieve the necessary luminosity in a timely manner.  
 

3.2  Technical Issues 
 
A linear collider consists of two main linacs and a number of other subsystems that are 
critical for meeting the performance goals.  The Panel evaluated the main linacs and 
subsystems for both technologies to identify performance-limiting factors that might 
hinder fast construction and commissioning.  The factors were characterized in terms of 
risk and then rated for the whole complex. 
                                                           
3 http://www.fnal.gov/directorate/icfa/LC_parameters.pdf 
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In general, the Panel found the LC R&D to be far advanced.  Over the years, the global 
R&D effort uncovered a variety of issues that were mitigated through a series of updated 
designs.  For the warm technology, major subsystems were built to study actual 
performance.  The KEK damping ring was constructed to demonstrate the generation and 
damping of a high-intensity bunch train at the required emittance, together with its 
extraction with sufficient stability.  The Final Focus Test Beam at SLAC was constructed 
to demonstrate demagnification of a beam accelerated in the linac.  As a result, the 
subsystem designs are more advanced for the warm technology. 
 
The Panel was impressed with the state of CLIC R&D.  We felt that CLIC will face many 
challenges in demonstrating the feasibility of high-current beam-derived rf generation.  
Nevertheless, it was impressive to see such a vigorous collaboration attacking these 
issues at CTF3 at CERN.  The Panel was also gratified to see the progress on the C-band 
design. The C-band technology was originally conceived as an alternative to X-band for 
acceleration up to 500 GeV.  We were pleased to see that the technology is feasible and 
that it can be readily transferred to industry, with applications in science (XFELs) and 
industry (e.g. medical accelerators).  
 
Over the years, important experience in operating LC systems has been gained at NLCTA 
at SLAC, GLCTA at KEK, TTF at DESY, and ASSET at SLAC.  These facilities made 
important contributions to the development of diagnostics, controls, feedback systems 
and to the understanding of long-range wakefield effects.  This work, whether directed 
towards X-band or L-band, will provide valuable lessons for reliable operation, 
irrespective of the final technology.  The experience gained from the SLC, the only linear 
collider ever operated, will be of utmost importance.  The knowledge and experience of 
the global accelerator community will be essential for creating a successful LC design. 
 
We found that, generally speaking, the cold technology carries higher risk in the 
accelerator subsystems other than the linacs, while the warm technology has higher risk 
in the main linacs and their individual components.  To understand this in detail, we paid 
special attention to the modulators, klystrons, pulse compression system, power couplers, 
cryomodules and copper structures.  The results achieved to date indicate that both 
approaches are feasible, but both still involve significant extrapolation from presently 
available technology. 
 
The accelerating structures have risks that were deemed to be comparable in the two 
technologies.  The warm X-band structures require demonstration of their ability to run 
safely at high gradients for long periods of time.  The cold superconducting cryomodules 
need to show that they can manage field emission at high gradients. 
 
For the cold, industrialization of the main linac components and rf systems is now well 
advanced.  The TTF has been at the center of the superconducting rf technology, and 
should continue to be available until a more distributed infrastructure comes into place.  
Furthermore, many cold technology components will be tested over the coming few years 
in a reasonably large-scale prototype through construction of the superconducting XFEL 
at DESY.  
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A superconducting linac has a high intrinsic efficiency for beam acceleration, which 
leads to lower power consumption. 
 
The lower accelerating gradient in the superconducting cavities implies that the length of 
the main linac in a cold machine is greater than it would be in a warm machine of the 
same energy.  Since the physics program gives a strong motivation for achieving the 
maximum possible energy, future R&D must stress ways to extend the energy reach to 
1 TeV, and even somewhat beyond. 
 
In a superconducting rf structure, the rf pulse length, the length of the bunch train, and 
interbunch time interval are all large.  This offers many advantages, as detailed below.   
The disadvantages are mainly related to the complex and very long damping rings, and 
the large heat load on the production target for a conventional positron source, which 
might require a novel source design.  
 
Storage rings are among the best-understood accelerator subsystems today, and much of 
this knowledge can be transferred to the linear collider damping rings.  Beam dynamics 
issues such as instabilities, ion effects, and intrabeam scattering have been well studied in 
those machines.  The damping rings for the cold technology require innovative 
developments, including the reduction of space charge effects by x-y coupling, fast 
extraction kickers, and stray magnetic field compensation.  These problems require 
careful attention from the combined warm and cold communities.  Electron cloud effects 
in the positron damping ring need special attention for both the cold and warm designs.  
 
The ability to achieve design luminosity in the shortest possible time will be a critical 
measure of the collider’s success.  A number of arguments indicate that this will be easier 
with the cold technology.  The cold technology permits greater tolerance to beam 
misalignments and other wakefield-related effects.  It has a natural advantage in 
emittance preservation because the wakefields are orders of magnitude smaller than in a 
warm machine.  The long bunch spacing eliminates multi-bunch effects and eases the 
application of feedback systems.  This feedback will facilitate the alignment of the 
nanometer beams at the collision point.  It will also simplify the beam protection system 
since only a fraction of the bunch train is in the linac at any given moment, and the long 
inter-bunch time allows bunch-by-bunch adjustments.  For these reasons, we deem the 
cold machine to be more robust, even considering the inaccessibility of accelerating 
components within the cryogenic system.  
 
Detailed consideration of the ground motion requirements also points towards the cold 
technology.  While seismic measurements show the feasibility of warm linear collider 
operation in many locations, the ultimate site decision will depend on issues out of the 
designers’ control.  Under these circumstances a more forgiving technology will allow a 
larger variety of possible sites.  This must be weighed against the fact that lower gradient 
cold linacs require longer tunnels.  
 
Once the linear collider is operating at design luminosity, it is likely that even higher 
luminosity will be desired.  With the presently designed overhead in the rf systems and 
the lower sensitivity to wakefields, the cold technology is better suited for intensity 
upgrades and smaller-emittance beam transport.  
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No beam has ever been realized with the small emittances, short bunch length, and large 
number of bunches required in a linear collider.  Therefore risks such as electron cloud or 
ion instabilities cannot be excluded until the machine comes into operation.  The long 
bunch spacing in the cold technology decreases the accumulation of such effects over 
subsequent bunches and lowers the overall risk. 
 
Our recommendation is for the cold rf technology, but not a specific design.  Many issues 
remain to be addressed by the global design group.  Achieving the highest possible 
gradient is the primary way to guarantee that the LC can react promptly to physics results 
from the LHC.  Towards that end, several high-gradient cryomodules need to be 
assembled and tested for acceptable field emission.  Work to assess the possibility of 
modifying the cavity shape to permit higher gradients would be welcome. 
 
In developing a new linear collider design based on superconducting rf technology, the 
global design group needs to devote significant attention to the damping rings.  A robust 
design is necessary because the cold technology requires long damping rings that will be 
difficult to test prior to construction.  The positron production scheme must also be 
investigated since an undulator-based system can only be fully tested after the LC is built.  
Other areas needing study include the question of one vs. two tunnels, the design of the rf 
power couplers to the cavities, and the mechanism for aligning the cold components.   
Much more attention is needed on beam instrumentation systems, the beam delivery 
system, as well as beam dynamics and simulations.  In all these areas, the combined 
experience of the warm and cold collaborations will be essential to develop the best 
possible design. 
 
3.3  Cost Issues 
 
A difference in cost between the two technologies is potentially an important 
discriminating factor in making the technology recommendation.  For that reason, the 
Panel spent considerable effort gathering and analyzing all information that is available 
regarding the total costs and the relative costs of the two options.  We had presentations 
by those who performed the various cost estimates and comparisons.  These discussions 
included the DESY costing of the cold TESLA design (based largely on estimates from 
industry); the SLAC NLC costing of the warm technology (based on experience with the 
technical components and model extrapolations for construction costs), and KEK GLC 
warm technology estimates (based mainly on Japanese industry estimates).  Finally, we 
investigated the comparative cost estimates of the two technologies done in the U.S. 
Linear Collider Technology Options Study, as well as a comparative study done at KEK. 
 
At the present conceptual and pre-industrialized stage of the linear collider project, it 
must be recognized that uncertainties in estimating the total costs are necessarily large.  
Although it might be thought that relative costing could be done with more certainty, 
there are additional complications in determining even the relative costs of the warm and 
cold technologies because of differences in design choices and differences in costing 
methods used in different regions.  Some of the important contributors to the 
uncertainties are: 
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• The design and implementation plans for important technological components of 
each machine are in a preliminary state. 

• Differences in design philosophy by the proponents lead to differences in 
construction cost, as well as final performance.  These cannot be resolved until a 
global and integrated design exists.   

• Assumptions about industrialization/learning curves for some key components 
have large uncertainties at this early stage in the design. 

• Present cost estimates have some regional philosophies or prejudices regarding 
how the project will be industrialized.  Contingency accounting, management 
overheads, staff costs for construction and R&D costs for components are all 
treated differently; this adds uncertainty to cost comparisons.  

• In an international project, the procurement of substantial parts of the collider will 
be from outside the regions that prepared the present estimates, and this can 
considerably alter the costs.  

• The costs of operating the accelerator are also difficult to determine at this stage 
without a better definition of the reliability, access and staffing requirements, as 
well as the cost of power and component replacement. 

 

As a result of these considerations, the Panel concluded that comparable warm and cold 
machines, in terms of energy and luminosity, have total construction and lifetime 
operations costs that are within the present margin of errors of each other. 

An independent international cost evaluation would be necessary to reach a more 
accurate cost evaluation, and even that is premature at this time and should follow a 
conceptual global design.  Therefore we concluded that the cost differences between the 
two technologies cannot be considered to be an important factor in making the 
technology recommendation.   
 
3.4  Schedule Issues 
 
The ITRP analyzed schedule issues to assess the effect of each technology on 
industrializing, constructing and commissioning the linear collider.  We studied the 
proponents’ estimates of technically limited schedules for preparing a full Technical 
Design Report and for subsequent LC construction.  We also considered the comparative 
study of schedule and availability issues presented in the U.S. Linear Collider 
Technology Options Study.  
 
In accordance with our charge, we assumed that LC construction would start before 2010, 
and that it would be preceded by a coordinated, globally collaborative effort of research, 
development, and engineering design.  Based on our assessment of the technical 
readiness of both designs, we concluded that the technology choice will not significantly 
affect the likelihood of meeting the construction start milestone.  We believe that the 
issues that will drive the schedule are primarily of a non-technical nature.  
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We note, however, that there are potentially significant schedule-related risks in the areas 
of industrialization, installation of major subsystems sharing the same housing, 
commissioning activities, and in achieving the integrated luminosity goal.  The 
construction of the superconducting XFEL free electron laser will provide prototypes and 
test many aspects of the linac, which gives the superconducting technology some 
advantage. 
 
After the technology decision, we recommend that the global design effort carry out an 
independent review of schedule issues, in parallel with more accurate costing.  A 
thorough risk and availability analysis will be an essential ingredient of the final design 
process and must be integrated into the project from the start. 
  
3.5  Physics Operation Issues 
 
The ultimate goal of the linear collider is to enable experimenters to do physics.  Many 
factors affect day-to-day physics operation, including the efficiency for delivering 
collisions, the energy spread of the colliding beams, the frequency of breakdowns and the 
ability to quickly recover from them.   
 
In general, the ITRP concluded that both technologies offered excellent opportunities for 
cutting-edge physics.  However, it was felt that several factors favor the cold machine: 
 

• The long separation between bunches in a cold machine allows full integration of 
detector signals after each bunch crossing.  In a warm machine, the pileup of 
energy from multiple bunch crossings is a potential problem, particularly in 
forward directions. 

 
• The energy spread is somewhat smaller for the cold machine, which leads to 

better precision for measuring particle masses. 
 

• If desired, in a cold machine the beams can be collided head-on in one of the 
interaction regions.  Zero crossing angle might simplify shielding from 
background.  However, a nonzero crossing angle permits the measurement of 
beam properties before and after the collision, giving added constraints on the 
determination of energy and polarization at the crossing point. 

 
Furthermore, the Panel believes it important that the final design allows maximum 
flexibility for physics, including the possibilities of increased luminosity, positron 
polarization, as well as operation at the Z pole, WW threshold, and in e−e−, e−γ, or γγ 
modes. 
 
3.6  General Considerations 
 
The ITRP technology decision is an important milestone for the linear collider.  It is 
necessary if the collider is to begin operation in the middle of the next decade.  At that 
time, the only other energy-frontier accelerator will be the CERN LHC.  The ITRP 
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decision should allow the linear collider to move forward quickly, so the two machines 
can have some period of concurrent operation. 
 
Our evaluation confirms that linear collider R&D is sufficiently advanced for the project 
to move to design, engineering, industrialization, and construction.  The technology is in 
hand.  We endorse the effort now underway to establish an international model for the 
project.  Formulating this model in consultation with governments is an immediate 
priority.  Strong central management will be critical from the beginning. 
 
Installation of two detectors should be foreseen from the start.  The two interaction 
regions could then have different features, allowing increased physics coverage.  For 
example, different detectors could be used to study e+e− and γγ collisions, or one could be 
used to measure the precise properties of Z bosons.  Two detectors would also increase 
the overall efficiency of physics operation, since one detector can run while the other is 
being maintained.  Finally, two detectors would provide an important cross check, 
allowing new scientific results to be confirmed by independent teams. 
 
The cold LC will be the largest superconducting rf facility ever built.  The production of 
about 20,000 high-gradient 9-cell cavities in industry will require very demanding 
techniques for electropolishing and ultra-clean preparation.  This will be an important 
stimulus for industry.  The rf power couplers and the multi-beam high-power klystrons 
can also be expected to have broader applications. 
 
Linear collider R&D affects other scientific areas as well.  For example, the development 
of high-gradient superconducting cavities is a breakthrough that will find applications in 
light sources and X-ray free electron lasers, as well as in accelerators for intense neutrino 
sources, nuclear physics, and materials science.  New light sources and XFELs will open 
new opportunities in biology and material sciences.  The superconducting XFEL to be 
constructed at DESY is a direct spin-off from linear collider R&D.  Likewise, the R&D 
work done for the X-band rf technology is of great interest for accelerators used as 
radiation sources in medical applications, as well as for radar sources used in aircraft, 
ships and satellites, and other applications. 
 
For decades, high-energy physics has driven the development of accelerator science.  
Now, over 10,000 accelerators worldwide are used for medical diagnostics and treatment, 
advanced materials characterization, the sterilization of food, communications and 
military applications, as well as for fundamental research in materials science, condensed 
matter physics, nuclear and heavy ion research, structural biology and environmental 
studies.  It is a priority to keep accelerator science strong in all regions of the world. 
 
The linear collider will be built through global collaboration, building on the CERN 
model of international collaboration which has been so successful for Europe.  The linear 
collider will provide free access to scientists from all over the world, allowing them to 
carry out their research at a global facility in international collaboration.  We hope that a 
worldwide collaboration on a project of this magnitude, with all regions retaining 
ownership and contributing major critical systems, could serve as a model for future 
international projects in other fields. 
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4.  Findings and Recommendations 
 

The ITRP recommends that the linear collider be based on superconducting rf 
technology.  This recommendation is made with the understanding that we are 
recommending a technology, not a design.  We expect the final design to be developed by 
a team drawn from the combined warm and cold linear collider communities, taking full 
advantage of the experience and expertise of each. 
 
The technology recommendation is based on the scope and parameters set forth in the 
ILCSC Parameters Document.  These parameters were motivated by the best present 
understanding of the physics potential of the linear collider, as guided by the precision 
data from experiments at CERN, Fermilab and SLAC. 
 
A 500 GeV linear collider, with a luminosity above 1034 cm-2s-1, should easily be capable 
of detecting the Higgs boson, studying its properties, and determining whether it is 
responsible for generating the masses of the quarks, leptons, and gauge bosons of the 
Standard Model.  Beyond that, physics might well require a collider energy of 1 TeV or 
somewhat above.  As a consequence, we urge that the final design have a clear and 
minimally disruptive upgrade path to at least 1 TeV. 
 
We considered many criteria in making our technology recommendation, but first and 
foremost was the requirement that the machine meet or exceed the physics goals given 
above.  Making the technology choice at this time will allow future efforts to be directed 
towards producing a technically mature and cost effective final design. 
 
The complementarity between the scientific capabilities of the LHC and the LC argues 
for a LC schedule that will allow some overlap in operation of the two machines.  Our 
expectation is that following the technology decision, a global effort will establish a final 
design in about five years.  Early results from the LHC will be ready on about the same 
time scale; we expect that they will help validate the scientific importance of the linear 
collider. 
 
Over the past twenty years, there has been remarkable technical progress towards the 
linear collider.  The international R&D programs have demonstrated solutions to all 
major issues.  The challenges were formidable and included creating high-gradient 
accelerating systems at a reasonable cost, controlling nanometer-scale beams, aligning 
components to extremely high accuracy, and developing intense electron and positron 
sources with extremely small beam emittances.  Although further engineering 
development is needed, it is clear that a TeV-scale linear collider meeting the science 
goals can be built and successfully operated in a timely manner. 
 
Because of its size, complexity and cost, the linear collider must be a global project.  This 
was recognized very early and consequently there has been a strong level of international 
cooperation and communication during the previous R&D phase.  Three laboratories, 
together with many collaborating institutions, have developed alternative designs for a 
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linear collider.  SLAC and KEK developed the NLC/GLC (Next/Global Linear Collider), 
based on warm X-band rf technology; the TESLA Collaboration centered at DESY 
proposed TESLA (TeV-Energy Superconducting Linear Accelerator), based on cold L-
band rf.  Experience gained at the SLAC Linear Collider, the first linear collider ever 
built, and at dedicated R&D facilities at several laboratories, formed the basis for both 
sets of designs. 
 
Beginning from extensive technical evaluations already performed on these specific 
designs, particularly by the Technical Review Committee appointed by ICFA, we 
evaluated the two competing technologies on a broad range of criteria.  The extensive 
research and successful demonstrations performed for both warm and cold designs led us 
to confirm that either technology would be a viable choice for the final design of a linear 
collider.  This embarrassment of riches made our decision particularly difficult because 
we quickly concluded there were no showstoppers or overriding issues that would favor 
one technology over the other and therefore determine our choice. 
 
We developed an extensive and systematic process for evaluating many criteria for both 
technologies.  These criteria fell into six major areas that are described in the body of this 
report.  Each criterion was analyzed and evaluated in terms of the relative advantages or 
disadvantages for warm and cold technologies.  We examined the extensive existing 
materials and assessed the answers to specific questions that we posed to the experts and 
proponents.  Our evaluations led to substantial consistency, item by item over the Panel.  
Our final evaluation and choice was primarily based on integrating over all these 
evaluations from the twelve Panel members.  Although the choice was very close, with 
some criteria yielding advantages for one technology and others for the other technology, 
we found a broad and consistent advantage for the cold technology.  On that basis, we 
recommended that the LC design be based on the superconducting rf technology.  
 
We now expect the world community to unite quickly behind the superconducting rf 
technology as the basis for the main linac in a new globally coordinated design for the 
linear collider.  We expect the work to be carried out by an international consortium of 
laboratories and universities from Asia, Europe and North America.  We firmly believe 
that this new design effort must begin with as few preconceived ideas as possible and that 
this approach will lead to the best possible final design.   
 
Finally, we endorse the central Global Design Initiative being proposed by ILCSC and 
ICFA that will lead and coordinate the efforts of the consortium partners.  Most of the 
actual work will be carried out regionally with resources being provided to the central 
laboratories in those regions, but it is our firm conviction that a strong central 
management should be in place as early as possible.   
 
The technology recommendation presented here is just one step in a coordinated effort by 
the worldwide particle physics community to develop a unified plan for the next large 
particle accelerator, the International Linear Collider.  We look forward to the necessary 
next steps in making this unique research tool available, enabling a new and deeper 
understanding of the character of space, time, matter and energy. 
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Appendix B 

 

Charge for the International Technology Recommendation 
Panel 

 
19 November 2003 

 
 

General Considerations 
 
The International Technology Recommendation Panel (the Panel) should recommend a 
Linear Collider (LC) technology to the International Linear Collider Steering Committee 
(ILCSC).  
 
On the assumption that a linear collider construction commences before 2010 and given 
the assessment by the ITRC that both TESLA and JLC-X/NLC have rather mature 
conceptual designs, the choice should be between these two designs. If necessary, a 
solution incorporating C-band technology should be evaluated.   
 
The recommendation should be based on all relevant scientific, technical, schedule and 
cost considerations.  Major references for the Panel will be the recently issued 
“International Linear Collider Technical Review Committee Second Report 2003” 
(http://www.slac.stanford.edu/xorg/ilc-trc/2002/2002/report/03rep.htm) and the document 
outlining the case for the electron-positron linear collider “Understanding Matter, Energy, 
Space and Time” (http://sbhep1.physics.sunysb.edu/~grannis/lc_consensus.html) 
 
To reach its recommendation the Panel will hear presentations from the design 
proponents addressing the above issues.   
 
The agendas of the presentations will be approved by the Panel in advance to assure 
uniformity of coverage of the technologies put forward. The Panel may ask for expert 
advice on any of the considerations listed above, drawing first on the ILCSC and its 
expert subcommittees, then moving beyond the ILCSC as necessary and appropriate.  
Relevant input from the world particle physics community will be solicited. 
 
 

Scientific Criteria 
 
The technology recommended shall be capable of meeting the scope and parameters set 
forth by the ILCSC, in the document “Parameters for the Linear Collider”, as accepted by 
the ILCSC on 19 November 2003. 
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Technical Criteria 
 
Using the ICFA Technical Review Committee report and materials supplied by technical 
experts that may be called, the Panel will make its recommendation based on its 
judgment of the potential capabilities of each conceptual design for achieving the 
energies and the peak and integrated luminosities needed to carry out the currently 
understood scientific program, as envisioned in the ILC Parameters Document. 
 
 

Schedule Criteria 
 
Aiming for timely completion of the project, the Panel should compare milestones 
relating to design, engineering and industrialization for each of the two technologies 
being considered. 
 
 

Cost Criteria 
 
The Panel will need to know if there is a significant cost differential between the two 
designs being examined for completing the 500 GeV project and possibly any upgrades 
set forth in the ILC Parameters Document.  The cost information should be based on 
available estimates as well as on the Panel’s judgments as to the reliability or 
completeness of the cost estimates.  The Panel needs to decide what items are to be 
included in the cost estimates in arriving at its own comparative analyses. 
 
 

Report of the Panel 
 
Unanimity in the Panel’s recommendation is highly desirable in order to establish the 
firmest foundation for this challenging global project.   
 
The Panel is urged to report its recommendation as soon as possible, with a firm deadline 
by the end of 2004. 
 
A full written report with the Panel’s evaluation of each of the technologies considered 
should be available as soon as possible after the Panel’s deliberations have been 
concluded.  
 
The making of the technology choice is a key event in the world particle physics program 
and thus timeliness in the Panel’s reporting is of prime importance.  The science agencies 
need to see a demonstration of the particle physics community’s determination and ability 
to collaborate and to unite around the technology chosen by the Panel, as a trigger for 
their efforts to collaborate in forming a global project. 
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Operation of the Panel 

 
The ILCSC would like to make some suggestions regarding procedure.   
 
The Accelerator Sub-committee of the ILCSC is prepared to give an extensive tutorial on 
the LC.  This would inform the Panel about LC issues and acquaint it with the experts 
from whom they can solicit advice. 
 
Following that, visits to the major LC technology sites, in as close a sequence as possible, 
would help to solidify understanding of the status and issues while allowing the Panel to 
receive input on each technology.   
 
To afford the Panel access to expert advice when needed, the ILCSC Accelerator Sub-
committee should be in session on site at the Panel meeting place during their meetings. 
 
It is expected that the presentation sessions will be open to the scientific and funding 
agency communities. 
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Appendix_C

 
 

Agenda – Meeting 1 
Rutherford Laboratory 
January 27-28, 2004 

 
Tuesday 27 January 
 
Morning (9:00 – 12:30) – Meeting of the Panel, including: 
� Discussion on how to organize the panel’s work 
� Presentation of the ITRP charge – Maury Tigner 
� Telephone inputs from the Laboratory Directors & ICFA Chair 
� Round table – panelists present issues which they think are key to the ITRP 

recommendation 
� Coffee break in the middle of the morning 

 
Afternoon (13:30 – 18:00) - Tutorials 
� 13:30 – 14:30 : Detector related issues – David Miller 
� 14:30 -  17:45 : X-band linear collider – Kaoru Yokoya, Tor Raubenheimer 
� 15:30 – 15:45 : Tea break 

 
Wednesday 28 January 
 
Morning (9:00 – 13:00) – Tutorials 
� 9:00 – 12:15 :  L-band linear collider – Reinhard Brinkmann, Nick Walker 
� 10:30 – 10:45 : coffee break 
� 12:15 – 13:15 : conclusions of the Technical Review Committee report – Gerald 

Dugan 
 
Afternoon (14:00 – 18:00) – panel discussions 
� Development of a plan to meet the charge 
� Future meetings (places, dates) 
� Tea break in the middle of the afternoon 

 23



Agenda – Meeting 2 
DESY Laboratory 

April 5-6, 2004 
 

Monday 5 April 2004 
=================== 
 

Sem. 4 in building 1b 
1. Closed session      9:00-10:30 
1.1 Introduction to the visit (15 min, A.Wagner)  10:30-10:45 

Tea/Coffee (in 1b, Foyer) 
 

Hall 3 (building 28,a,b) 
2. Visit to the overall TESLA installations  11:00-13:00 
 Poster exhibition  
 
 Lunch in the EXPO/FEL Hall (building 28c) 13:00-14:00 
 
 Hall 3 (building 28,a,b) 
2.1 Presentations on the spot by experts   14:00-15:45 
 
 Tea/Coffee (Foyer of the Auditorium)  16:00 
 
 Auditorium 
3. Presentations - part 1     16:30-18:00 
    Status of SC Technology                L.Lilje  (25'+5') 

   Operational experience with TTF    H.Weise  (25'+5') 
    Status of SC RF accelerators worldwide 
    Experience etc, including TTF       H.Padamsee  (25'+5') 
 
 Sem. 4 in building 1b 
4. Restricted session       18:00-19:00 

(Panel reviews the information received,  
makes a list of questions for the experts) 
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Tuesday 6 April 2004 
==================== 
 
 Auditorium 
5. Presentations - part 2      9:00-10:20 

   Damping Rings                W.Decking  (25'+5') 
    Status of RF Systems                  S.Choroba  (15'+5') 

   Interplay between XFEL and LC    R.Brinkmann  (15'+5') 
 

Tea/Coffee (in 1b, Foyer) 
 

Sem. 4 in building 1b 
6.  Restricted Session:     10:40-13:00 

a) Presentations continued: 
Industrial Fabrication of SC Cavities    D.Proch 
Overall Cost Studies                            D.Trines 

 b)   Meeting with local experts - responses to the questions. 
 
 Lunch in the DESY Bistro 
 

Sem. 4 in building 1b 
7. Meet TRC Members, and Final closed session. 14:00-open 
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Agenda – Meeting 3 
SLAC 

April 26-27, 2004 
 
April 26 
 
8:30 Executive session 
9:00 Introduction – Jonathan Dorfan (15 min) 
9:15 X-band Linear Collider Introduction and Overview – David Burke (40 + 15 min) 
 
10:10 Coffee Break 
 
10:30 NLC Luminosity and Accelerator Physics – Tor Raubenheimer (40 + 15 min) 
11:25 RF System Overview – Chris Adolphsen (40 + 15 min) 
 
12:20 Lunch in ROB 
 
1:00 Tour (2 hrs 15 min)  
 
3:15 Return to ROB/coffee break 
 
3:30 Industrialization and Cost  – John Cornuelle (30 +15 min) 
4:30 LC Commissioning, Operations, and Availability – Tom Himel (20 +10 min) 
5:00 Summary – Jonathan Dorfan (30 min) 
 
 
 
April 27   
 
8:00 Executive session 
8:30 Meet the cold and warm experts 
9:15 Visit PPM klystrons 
10:15 Meet local TRC members 
10:45 Presentation on the Availability Design and Specification from the U.S. Linear 

Collider Technology Options Study  -  Tom Himmel (60 min) 
 
13:00 Closed Session Telephone Conference with the SLAC Machine Advisory 

Committee Chair 
13:45 Civil Engineering and Safety  -  Vic Kuchler 
14:00 Beam Energy Stabilization and Long-Term Reliability  -  Chris Adolphsen 
14:30 Industrialization and Cost : Day 2 Follow-Up  :  John Cornuelle 
15:00 Executive session 
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Agenda – Meeting 4 
KEK 

May 25-26, 2004 
 
 
Scientific Program, Day 1, May 25, 2004 
 
8:30 -  9:00 
 Closed session 
 9:00 -  9:15 
 Welcome Address - Yoji Totsuka  
 9:15 - 10:00 
 X-band Linear Collider Overview - Nobu Toge  
  
 Break 
10:30 - 11:15 
 Status and Prospects for RF Technologies - Yong Ho Chin 
11:15 - 12:00 
 Status and Prospects for Test Facilities - Hitoshi Hayano 
 Lunch 
13:00 - 13:45 
 Facilities, Manufacturing Industrialization and Cost - Atsushi Enomoto 
14:00 - 17:30 
 Posters and Tour  

  Building 3 -- RF development, Site studies, Industry contributions  
  Assembly Hall -- ATF and GLCTA     
  AR-South Hall -- RF Power Source Testing  

 
17:30 - 18:00 

Prospects of Accelerator-based Science and Technology in Asia – Won Namkung 
 
18:00 - 18:15 
 Closing Address - Yoji Totsuka  
 
 
Scientific Program, Day 2, May 26, 2004 
 
 8:30 - 12:30 
 Closed session 
 
 Lunch 
13:30 - 14:30 
 Presentation on C-band Collider developments - Hiroshi Matsumoto 
14:30 - 18:30 
 Closed session 
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Agenda – Meeting 5 
Caltech 

June 28-30, 2004 
  

Day 1 (Monday, June 28) 
====================== 
   8:30 - 10:30  CLIC Presentation (J-P Delahaye and I. Wilson). 
 
 10:30 - 11:00  break 
 
 11:00 - 13:00  Meeting with the U.S. cold technology proponents.   

Presentations by :   Steve Holmes (FNAL), 
Christoph Leemann (JLab), 
Hermann Grunder (Argonne). 

 
Lunch break 
 
 14:00 – 16:00 TESLA update : 

- TESLA: Status and Perspectives  (Nick Walker) 
- Dark Current      (Carlo Pagani) 
- Synergy XFEL/LC     (Reinhard Brinkmann) 
- Comments concerning DESY and TESLA :  (Albrecht Wagner) 
 

 16:00 – 16:30 break 
 
 16:30 – 18:30  Detector and Physics Issues : 

Energy Spread Issues :      Tim Barklow 
Crossing Angle :            Philip Bambade 
Bunch Timing from the Cold Perspective :    Klaus Moenig 
Bunch Timing from the Warm Perspective :    Hitoshi Yamamoto 

 
 
 
 
Day 2 (Tuesday, June 29) and Day 3 (Wednesday, June 30) 
============================================= 
 8:30 – 18:00  Closed Sessions. 
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Agenda – Meeting 6 
Korea  

Pohang :  11-12 August, 2004 
Gyeongju :  13 August, 2004 

 
 
Closed Sessions. 

 29



Appendix D 
 

Questions to Proponents 
 
 
 

A. Common LC technology comparison related questions 
  

1) Please analyze for us the prospects and problems associated with achieving the 
parameter goals outlined in the report of the Parameters Subcommittee of the 
ILCSC.   

2) Describe the methods for measuring the luminosity profile with energy, absolute 
beam energy and polarization to the specified precision.  

3) Are the klystrons now developed sufficiently to power the LC in an efficient way 
at full energy? What further development is necessary?  What margins are needed 
for adequate performance in the number of spares, MTBF, delivered power, pulse 
shaping?  What is required for breakdown recovery, repair and replacement 
procedures?  

4) Describe the tests and simulations needed to demonstrate that the couplers between 
waveguides to the linac vacuum within structures or cavities will be sufficiently 
robust.  

5) How will the low level rf systems required for bunch compression, cavity tuning, 
machine protection, etc. be designed so as to perform reliably enough not to 
compromise machine operation?  

6) Describe the positron production design, and detail the measurements and 
simulations needed to establish the mechanical, thermal designs and the system 
reliability.  Describe the reasons for your particular choice and the advantages and 
disadvantages.  

7) Describe the steps in the scheme to align the rf structures/cavities, quadrupoles, 
BPMs, and beam delivery elements needed to obtain the ab initio gold orbit and 
subsequent corrections on the time scale of intrabunch train, train to train, and 
slower time scales from seconds to days.  What tests assure that this procedure 
will work and what R&D remains?  Describe the time requirements for the tuning 
procedures and distinguish between intercepting and non-intercepting techniques.  

8) Evaluate the electron-cloud effects for the positron beam in damping ring, bunch 
compressor, linac, and beam delivery system.  Is there an R&D plan to cure them?  

9) What demonstration can be offered now, or during the R&D phase, that the 
damping rings design is robust with respect to space charge induced emittance 
growth, fast kickers, the x-y emittance coupling and emittance growth limitation. 
What estimates for loss of beam availability can be made?  Describe the timing 
requirements for the tuning procedures.  
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10) What are the most severe radiation damage (to electronics or machine elements) 
issues, and how will they be mitigated?  Describe the machine protection system 
and the studies needed to demonstrate its effectiveness?  Describe the analysis of 
probabilities for catastrophic beam loss.  

11) Describe how the effects of power supply failures on integrated luminosity will 
be mitigated.  

12) Describe the way that vacuum failures in the linacs will be controlled so as not to 
compromise machine operation or cause damage to sensitive components.  What 
is the impact from repairs that require bringing major sections of the linac to 
atmospheric pressure?    

13) Describe the steps needed to operate the LC for precision electroweak 
measurements at 90 (or 160) GeV with the necessary control of beam energy 
calibration and stability.  What special hardware modifications are needed? What 
luminosity may be expected?  What setup time is required to change from high to 
low energy operation?  

14) What is the time estimated to change the energy and re-establish stable operation 
by steps of ~1% (threshold scan), a few%, or more than 10%?  

 
L-band specific questions  

15) How can the R1 cryomodule test issue be addressed without the full cryomodule 
availability at this time?   

16) What evidence can be given that the 2.5 km cables for transporting high-voltage 
pulses from moderators to klystrons will provide adequate repairability and 
reliability?  

17) How will the TESLA cryogenic systems be controlled to avoid loss of luminosity 
or component damage?   

 
X-band specific questions:  

18) Detail the status of the rf structure design and testing.  What vulnerabilities still 
exist for structure damage that could limit the useful life of the accelerator 
complex.  What further studies of the structures are needed to arrive at an 
engineering design?  

19) Detail the status of the tests of the full rf delivery system.  What vulnerabilities 
still exist, and how much R&D is required to reach a full technical design.  

20) The X-band collider has much tighter requirements for the alignment of the beam 
orbit with the structure axis, yet the basic instrumental precision for alignment is 
the same as for the L-band collider.  The SLC had great difficulty reaching its 
design luminosity in part because of the difficulty in controlling the beam orbit.  
How can it be demonstrated that the necessary control of the orbit can be obtained 
for the GLC/NLC?  
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B. Cost and Schedule related questions  

21) Comment on the construction costs and life cycle costs for the two technologies, 
noting any exceptions or additional information that will help our understanding 
of the cost comparison.  

22) What are the reasons and comparisons between one and two tunnel designs for 
cost optimization, radiation damage, rf system repairs and reliability?   

23) What is the ratio of the cost increment for raising the energy from 500 to 1000 
GeV to the cost of the baseline 500 GeV machine?  

24) For L-band, provide a modified cost estimation for 500 GeV, assuming 35 MV/m 
operation and a shorter linac from the beginning.  For X-band, provide a modified 
cost estimation with unloaded gradients 60 and 55 MV/m.  

25) Delineate the R&D program remaining before a technical design review (TDR) 
and full cost estimate can be prepared.  What are the major projects and the 
approximate cost of the technical system R&D needed to validate the design.  

26) Show a technically limited schedule for proceeding to a full TDR, and estimate 
the schedule for the subsequent linear collider construction.  What are the 
controlling milestones?  What are the major technical schedule vulnerabilities?  

27) Outline the key steps for industrialization of machine components, the likely 
remaining vulnerabilities in achieving them.  

28) What is the site power required?  

29) Provide a technically limited schedule, starting with construction, moving to 
operation at 500 GeV until 500 fb-1 have been accumulated, and followed by an 
upgrade to 1 TeV.  

 
C. General LC related Questions:  

30) Machine Goals  

• Does your technology allow an earlier start to the physics programme, so as to 
be as concurrent as possible with LHC operation?  

• How do you make the case for determining the final energy choice for the LC 
prior to LHC results?  What if LHC results indicate that a higher energy than 
design is required?  

• What are the prospects of a luminosity upgrade?  

• Considering that LC will start much later (although it can have concurrent 
operation period) than LHC, what physics capability does LC have which 
LHC does not share?  Can this be realized at 500Gev or does it require much 
higher energy?  

31) Does your technology offer a higher probability of reaching the baseline energy 
goal earlier, and why?  Would your technology allow an easier upgrade path?  

 32



32) Does your technology offer a higher probability of reaching luminosity goal of 
acquiring 500 fb-1 within 5 years of turn-on?  

33) Describe the effect upon your laboratory of a) the warm vs. cold decision, and b) 
choice of site.  

34) Discuss the support of the accelerator community for your technology and to 
whatever extent your technology has outreach into other accelerator areas?  
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